EXHIBIT C
Scope of Work and Schedule for the Cleanup Action at the
Moses Lake City Maintenance Facility, Moses Lake, WA

The City of Moses Lake (PLP) will perform all elements of this Scope of Work in
order to perform a cleanup action at the Moses Lake City Maintenance Facility (Site).
The PLP will use this Scope of Work to develop Work Plans in order to implement the
Cleanup Action Plan (CAP) for the Site. The PLP shall furnish all personnel,
materials, and services necessary for, or incidental to, implementing the CAP at the

Site.

The cleanup action shall contain the following tasks:

A. Remedial Action Plan:
PLP shall prepare a work plan, the Remedial Action Plan, outlining procedures for

the cleanup action. The Remedial Action Plan shall contain the goals of the cleanup
action, performance requirements, brief general facility information and site
operational history, brief site characterization history, characteristics of the
contaminants and contaminated media, summary of the remedial action, and
schedule of deliverables. The Remedial Action Plan shall, in addition, include the
following elements, which shall conform with the requirements of WAC 173-340-

400 and WAC 173-303-410:

1.

Engineering Design Report

The Engineering Design Report shall include a soil excavation plan, material
and design specifications, sampling specifications, construction schedules, and
information on backfill emplacement, testing, compaction, and final grading.
The Plan shall also include specifications for removal of soil around well MW-
11 and any plans for replacement of that well, should it be necessary to
complete the soil removal required by the remedial action.

Construction Plans and Specifications

Construction Plans and Specifications shall detail the the cleanup actions to be
performed. The plans and specifications shall be prepared in conformance with
currently accepted engineering practices and techniques. They shall include a
general description and schedule of work to be performed, a summary of design
criteria, maps, copies of permits, detailed plans and material specifications
necessary for construction, specifics of any quality control testing to be
performed, startup procedures, and additional information to address applicable
state, federal, and local requirements. In addition, these plans and
specifications shall include:

a. Health and Safety Plan
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PLP will prepare a Health and Safety Plan that conforms with WAC 173-340-
810. This plan shall include emergency information, characteristics of waste,

- Jevels of protection, hazard evaluation, and any other site specific information.

b. Quality Assurance Project Plan
The Quality Assurance Project Plan from the RI/FS shall be reviewed and

revised as appropriate, and made a part of the Remedial Action Plan.

c. Data Management Plan
The Data Management Plan from the RI/FS shall be reviewed and revised as

appropriate, and made a part of the Remedial Action Plan.

Operations and Maintenance Plan

The operations and maintenance plan shall present technical guidance and
regulatory requirements to assure effective operations under normal and
emergency conditions. The plan shall include contingency procedures, and any
procedures for maintenance of the facility after completion of the cleanup
action. Also, the following information shall be included:

a. Compliance Monitoring Plan
Compliance monitoring consists of protection monitoring, performance
monitoring, and confirmational monitoring. Protection monitoring confirms that
human health and the environment are adequately protected during construction
and operation of a cleanup action. Performance monitoring confirms that the
cleanup action has attained cleanup and/or performance standards.
Confirmational monitoring confirms the long-term effectiveness of the cleanup
action once cleanup standards are attained.
i. Groundwater Monitoring, Sampling & Analysis Plan
Groundwater monitoring represents performance and confirmational
monitoring. Well MW-11 shall be sampled quarterly for groundwater
indicators for a minimum of one year. Should well MW-11 be damaged or
need to be removed to complete soil removal, a replacement well shall be

installed to Ecology’s s pecifications.

il Soil Compliance Monitoring Plan
Soil monitoring represents protection and performance monitoring. PLP
shall collect soil samples during the implementation of the cleanup action, to

show that soil cleanup standards have been attained.

b. Institutional Controls
As a component of the remedial action and as required by the Cleanup Action

Plan, institutional controls will be placed on the Site. As described in WAC
173-340-440, institutional controls are to limit or prohibit activities that may
interfere with the integrity of a cleanup action. Institutional controls at this Site



will take the form of deed restrictions limiting use of groundwater and
prohibiting site uses inconsistent with the selected cleanup action. A copy of the
filed deed restriction shall be included with the Remedial Action Plan.

B. Cleanup Action Report
PLP shall submit a final cleanup action report after the completion of all elements

of the Remedial Action Plan, except confirmational monitoring. The report shall

include, but not be limited to:

e all aspects of facility construction, including the final as-built drawings or
design documents;

e all compliance monitoring data gathered;

e astamped statement from a professional engineer as to whether the cleanup
action was completed in substantial compliance with the plans and specifications
for the site; and

e copies of property deeds, documenting that institutional controls are in place.

C. Remedial Action Performance and Groundwater Compliance Monitoring Report
To track the performance of the cleanup action, PLP shall prepare and submit to
Ecology quarterly reports presenting the results of compliance monitoring.



Schedule of Deliverables

Deliverables
Effective date of Order

. Draft Remedial Action Plan,
and and Schedule of Work to be Performed

. Final Remedial Action Plan and Schedule of
Work to be Performed

. Begin implementation of Remedial Action
following Schedule of Work to be Performed

. Draft Cleanup Action Report

Final Cleanup Action Report

. Progress Reports

. Groundwater Monitoring Reports

Date Due
Start

150 days after start

30 days after Ecology approval of
draft

15 days after approval of work plans

120 days after completion of all
elements of the Remedial Action
Plan, except conformational
monitoring

30 days after Ecology approval of
draft

Every month during remedial action
Quarterly until Ecology determines

that groundwater cleanup levels
have been attained



